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02-SC-002 - Project Engineering Design (PED), Various 
Locations 

(Changes from the FY 2003 Congressional Budget Request are denoted with a vertical line in the left margin.) 
 

1. Construction Schedule History 
 

Fiscal Quarter 

 
 

 
A-E Work 
Initiated 

 
A-E Work 

Completed 

 
Physical 

Construction 
Start 

 
Physical 

Construction 
Complete 

 
Total 

Estimated 
Cost    

($000)  
FY 2002 Budget Request 
(Preliminary Estimate) 2Q 2002 3Q 2004 N/A N/A  14,000 
FY 2003 Budget Request  2Q 2002 3Q 2003 N/A N/A  15,000  
FY 2004 Budget Request  
(Current Estimate) 2Q 2002 3Q 2003 N/A N/A  20,000a 

 

2. Financial Schedule 
 

(dollars in thousands)  
Fiscal Year 

 
Appropriations 

 
Obligations 

 
Costs 

2002  3,000  3,000  1,547 

2003  11,000  11,000  11,163 

2004  3,000  3,000  4,290 

2005  3,000  3,000  3,000 

 
3. Project Description, Justification and Scope 

This PED request provides for Title I and Title II Architect-Engineering (A-E) services for projects 
related to the establishment of user centers for nanoscale science, engineering, and technology research. 
 These funds allow designated projects to proceed from conceptual design into preliminary design (Title 
I) and definitive design (Title II).  The design effort will be sufficient to assure project feasibility, define 
the scope, provide detailed estimates of construction costs based on the approved design and working 
drawings and specifications, and provide construction schedules including procurements.  The design 
effort will ensure that construction can physically start or long-lead procurement items can be procured 
in the fiscal year in which Title III construction activities are funded. 
 
 
 
Updated FY 2002 PED design projects are described below.  Some changes may occur due to 
                                                 

a  The full Total Estimated Cost (design and construction) ranges between $286,500,000 - $306,500,000.  
This estimate was based on conceptual data and should not be construed as a project baseline.  Based on the 
results of peer review, the total design cost is increased to $20,000,000.  The full Total Estimated Cost for each of 
the three currently proposed NSRC construction projects is identified in the FY 2004 construction datasheets.  
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continuing conceptual design studies or developments prior to enactment of an appropriation.  These 
changes will be reflected in subsequent years.  Construction funding for three of the FY 2002 
subprojects is also separately requested in FY 2004. 
 
Nanoscale Science Research Centers (NSRCs) 
 
To support research in nanoscale science, engineering, and technology, the U.S. has constructed 
outstanding facilities for characterization and analysis of materials at the nanoscale.  Most of these 
world-class facilities are owned and operated by BES.  They include, for example, the synchrotron 
radiation light source facilities, the neutron scattering facilities, and the electron beam microscope 
centers.  However, world-class facilities that are widely available to the scientific research community 
for nanoscale synthesis, processing, and fabrication do not exist.  NSRCs are intended to fill that need.  
NSRCs will serve the Nation’s researchers and complement university and industrial capabilities in the 
tradition of the BES user facilities and collaborative research centers.  Through the establishment of 
NSRCs affiliated with existing major user facilities, BES will provide state-of-the-art equipment for 
materials synthesis, processing, and fabrication at the nanoscale in the same location as facilities for 
characterization and analysis.  NSRCs will build on the existing research and facility strengths of the 
host institutions in materials science and chemistry research and in x-ray and neutron scattering.  This 
powerful combination of colocated fabrication and characterization tools will provide an invaluable 
resource for the Nation’s researchers. 
 
In summary, the purposes of NSRCs are to: 
• provide state-of-the-art nanofabrication and characterization equipment to in-house and visiting 

researchers, 
• advance the fundamental understanding and control of materials at the nanoscale, 
• provide an environment to support research of a scope, complexity, and disciplinary breadth not 

possible under traditional individual investigator or small group efforts, 
• provide a formal mechanism for both short- and long-term collaborations and partnerships among 

DOE laboratory, academic, and industrial researchers,  
• provide training for graduate students and postdoctoral associates in interdisciplinary nanoscale 

science, engineering, and technology research, 
• provide the foundation for the development of nanotechnologies important to the Department. 

Centers have been proposed by: Argonne National Laboratory (ANL), Brookhaven National Laboratory 
(BNL), Lawrence Berkeley National Laboratory (LBNL), Oak Ridge National Laboratory (ORNL), and 
a consortium of Los Alamos National Laboratory (LANL) and Sandia National Laboratory (SNL).  
Based on peer review of the Center proposals, PED funding has been provided in FY 2002 and 
requested in FY 2003 for LBNL, ORNL, and LANL/SNL.  Construction funding was also requested for 
ORNL in FY 2003.  In FY 2004, PED funding is requested for BNL, while construction funds are 
requested for ORNL, LBNL, and LANL/SNL.
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FY 2002 Proposed Design Projects 

FY 02-01:  Center for Nanoscale Materials – Argonne National Laboratory 
 

Fiscal Quarter 
A-E Work 
Initiated 

A-E Work 
Completed 

Physical 
Construction 

Start 

Physical 
Construction 

Complete 

Total 
Estimated Cost 
(Design Only) 

($000) 

Full Total 
Estimated 

Cost 
Projection 

($000) 
N/A N/A N/A N/A 0 a 0 a  

 
 

Fiscal Year Appropriations Obligations Costs 
2002 0 a  0a  0a 
2003 0 a  0a  0a 

 
 

The Center for Nanoscale Materials (CNM) at ANL will consist of conventional facilities, fabrication 
facilities, characterization instruments, computational capabilities, and a beamline at the Advanced 
Photon Source (APS).  The CNM will be attached to the APS at a location not occupied by one of the 
standard Laboratory-Office Modules that serve the majority of the APS sectors.  The CNM is being 
coordinated with a State of Illinois effort.  The State of Illinois is providing design and construction 
funding in FY 2002-2004 for the building.  For this reason, PED funding is not planned or requested for 
this effort.

                                                 
a   The FY 2002 Request included funding of $1,000,000 in FY 2002 and FY 2003 for this project.  Based 

on results of peer review, funding was not planned for FY 2002 or in the FY 2003 Request.  The building portion of 
the project is being funded by the State of Illinois while DOE plans to fund capital equipment for the Center as one 
or more MIEs.  The CNM is funded at $10,000,000 in FY 2004 President’s Request with a MIE TEC of 
$36,000,000. 
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02-02:  The Molecular Foundry – Lawrence Berkeley National Laboratory 
 

Fiscal Quarter 

A-E Work 
Initiated 

A-E Work 
Completed 

Physical 
Construction 

Start 

Physical 
Construction 

Complete 

Total  
Estimated Cost 
(Design Only) 

($000) 

Full Total 
Estimated Cost 

Projection 

($000) 
3Q 2002 1Q 2004 2Q 2004 1Q 2007 7,300 83,700 a  

 
 

Fiscal Year Appropriations Obligations Costs 
2002 500 b 500 b 38 b 
2003  6,800 b 6,800 b 5,972 b 
2004  0 b 0 b 1,290 b 

 
 
The proposed Molecular Foundry at LBNL will be a new structure near the National Center for Electron 
Microscopy.  The project includes an approximately 80,000 gross square foot research building, a separate 
approximately 5,000 gross square foot utility center, and special equipment to support nanoscale scientific 
research.  The research building will be an advanced facility for the design, modeling, synthesis, processing, 
fabrication and characterization of novel molecules and nanoscale materials.  Space in the new facility will 
support studies in nanostructures by providing offices and laboratories for materials science, physics, 
chemistry, biology, and molecular biology. These laboratories, equipped with advanced instrumentation and 
staffed by full-time, dedicated staff scientists and technicians, will be user facilities, available to scientists 
from universities, industry, and government laboratories whose research proposals have been peer reviewed 
by a Proposal Study Panel.  This combination of advanced equipment, collaborative staff, and breadth across 
disciplines will allow users to explore the frontiers of nanoscience.  New and existing beamlines at the ALS, 
not part of this PED activity, will support efforts at the Molecular Foundry. 

                                                 
a  The full TEC Projection (design and construction) is a preliminary estimate based on conceptual data 

and should not be construed as a project baseline.    
b The FY 2003 Request included $500,000 for FY 2002, $6,800,000 for FY 2003, and $1,000,000 for 

FY 2004.  The current funding plan eliminates the PED funding in FY 2004.  The project is now proposed for 
construction in FY 2004. 



 
 
Science/Basic Energy Sciences – 02-SC-002-  
  Project Engineering Design (PED), Various 
   Locations                  FY 2004 Congressional Budget 

 
02-03: Center for Functional Nanomaterials – Brookhaven National Laboratory 

Fiscal Quarter 
A-E Work 
Initiated 

A-E Work 
Completed 

Physical 
Construction 

Start 

Physical 
Construction 

Complete 

Total  
Estimated Cost 
(Design Only) 

($000) 

Full Total 
Estimated Cost 

Projection 
($000) 

2Q 2004 3Q 2005 N/A N/A 6,000 70,000-85,000 a 
 

(dollars in thousands) 
Fiscal Year Appropriations Obligations Costs 

2002 0 b 0 b 0 b 
2003 0 b 0 b 0 b 
2004 3,000 b 3,000 b 3,000 b 
2005 3,000 3,000 3,000 

 
The Center for Functional Nanomaterials will include class 10 clean rooms, general laboratories, wet 
and dry laboratories for sample preparation, fabrication, and analysis.  Included will be an initial set of 
equipment necessary to explore, manipulate, and fabricate nanoscale materials and structures.  Also 
included are individual offices, seminar area, transient user space for visiting collaborators with access 
to computer terminals, conference areas, and vending/lounge areas, and other support spaces.  
Equipment procurement for the project will include equipment needed for laboratory and fabrication 
facilities for e-beam lithography, transmission electron microscopy, scanning probes and surface 
characterization, material synthesis and fabrication, and spectroscopy.  The building will incorporate 
human factors into its design to encourage peer interactions and collaborative interchange by BNL staff 
and research teams from collaborating institutions.  In addition to flexible office and laboratory space it 
will provide “interaction areas”, a seminar room and a lunch room for informal discussions.  This design 
approach is considered state-of-the-art in research facility design as it leverages opportunities for the 
free and open exchange of ideas essential to creative research processes.  Based on the results of the FY 
2001 peer review of the Center for Functional Nanomaterials, PED funding was not planned for FY 
2002 or requested for this project in FY 2003.  Based on the review of a revised proposal, PED funding 
is requested in FY 2004. 

                                                 
a  The full TEC Projection (design and construction) is a preliminary estimate based on conceptual data 

and should not be construed as a project baseline.  
b  The FY 2002 Request included $1,000,000 in FY 2002 and $2,000,000 in FY 2003 for this project.  

Based on results of peer review, funding was not planned for FY 2002 or in the FY 2003 Request. Based on the 
merits of a revised proposal, $3,000,000 of PED funding is requested in FY 2004. 
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02-04: Center for Nanophase Materials Sciences – Oak Ridge National Laboratory 
Fiscal Quarter 

A-E Work 
Initiated 

A-E Work 
Completed 

Physical 
Construction 

Start 

Physical 
Construction 

Complete 

Total  
Estimated Cost 
(Design Only) 

($000) 

Full Total 
Estimated Cost 

Projection 
($000) 

2Q 2002  1Q 2003  3Q 2003  4Q 2006 2,500 a 64,000 b 
 

(dollars in thousands) 
Fiscal Year Appropriations Obligations Costs 

2002 1,500 b  1,500 b 1,342 b 
2003 1,000 b 1,000 b 1,158 b 

 
A major focus of the Center for Nanophase Materials Sciences (CNMS) will be the application of 
neutron scattering for characterization of nanophase materials.  In this area, CNMS will be a world 
leader.  With the construction of the new Spallation Neutron Source (SNS) and the upgraded High Flux 
Isotope Reactor (HFIR), it is essential that the U.S.-based neutron science R&D community grow to the 
levels found elsewhere in the world and assume a scientific leadership role.  Neutron scattering provides 
unique information about both atomic-scale structure and the dynamics of a wide variety of condensed 
matter systems including polymers, macromolecular systems, magnetic and superconducting materials, 
and chemically complex materials, particularly oxides and hydrogen-containing structures.  
Consequently, the intense neutron beams at HFIR and SNS will make, for the first time, broad classes of 
related nanoscale phenomena accessible to fundamental study. 
 
The CNMS building (approximately 80,000 gross square feet) will contain wet and dry materials 
synthesis and characterization laboratories; clean rooms and materials imaging, manipulation, and 
integration facilities in a nanofabrication research laboratory; computer-access laboratories for 
nanomaterials theory and modeling; and office space for staff and visitors.  The CNMS facility will 
consist of a multi-story building for materials synthesis and characterization contiguous with a single-
story structure for nanofabrication having Class 100, Class 1,000, and Class 10,000 clean areas.  The 
latter portion of the facility will be built using a construction approach that will meet low 
electromagnetic field, vibration, and acoustic noise requirements for special nanofabrication and 
characterization equipment.  Based on the results of a review, this project is proposed for construction 
funding in FY 2003. 
 
 
 
 
 
 

                                                 
a  Funding of $1,000,000 in FY 2003 and $2,000,000 in FY 2004 was identified in the FY 2003 Request for 

this project.  Based on the results of peer review, this project will be funded at $1,500,000 in FY 2002 and 
$1,000,000 in FY 2003.  

b  The full TEC Projection (design and construction) in the FY 2002 PED datasheet is a preliminary 
estimate based on conceptual data.  The TEC displayed above is the TEC displayed in the FY 2003 construction 
datasheet for this project (03-R-312).  
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02-06:  The Center for Integrated Nanotechnologies (CINT) – Sandia National Laboratories/Los Alamos 
National Laboratory 

 
Fiscal Quarter 

A-E Work 
Initiated 

A-E Work 
Completed 

Physical 
Construction 

Start 

Physical 
Construction 

Complete 

Total  
Estimated Cost 
(Design Only) 

($000) 

Full Total 
Estimated Cost 

Projection 
($000) 

3Q 2002 2Q 2004 3Q 2004 3Q 2007 4,200 73,800 a 
 
 

Fiscal Year Appropriations Obligations Costs 
2002 1,000 b 1,000 b 167 b 
2003 3,200 b 3,200 b  4,033 b 

 

The Center for Integrated Nanotechnologies (CINT), jointly managed by the Sandia National 
Laboratories (SNL) and Los Alamos National Laboratory (LANL), has as its primary objective the 
development of the scientific principles that govern the performance and integration of nanoscale 
materials, thereby building the foundations for future nanotechnologies.  CINT will consist of a core 
research facility to be located in an unrestricted area just outside the restricted area at SNL and two 
smaller “gateway” facilities located on the campuses of SNL and LANL.  These gateways will provide 
office space and, in the case of the LANL gateway limited amounts of laboratory space, for researchers 
who need access to specialized facilities located on these campuses.  The SNL gateway will use existing 
space in SNL’s Integrated Materials Research Laboratory; the LANL gateway will require construction 
of a small building.  The CINT gateway to SNL will focus on specialized microfabrication and 
nanomaterials capabilities and expertise.  The CINT gateway to LANL will focus on connecting CINT 
researchers to the extensive biosciences and nanomaterials capabilities at LANL.  The core research 
facility and the gateways will be managed as one integrated facility by a single management structure 
led by SNL.  The CINT will focus on nanophotonics, nanoelectronics, nanomechnics, and functional 
nanomaterials.  The Center will make use of a wide range of specialized facilities, including the Los 
Alamos Neutron Science Center and the National High Magnetic Field Laboratory at LANL; the 
Microelectronics Development Laboratory and the Compound Semiconductor Research Laboratory at 
SNL. 

The CINT core facility in Albuquerque will provide an open environment readily accessible by students 
and visitors, including foreign nationals. This structure will house state-of-the-art clean rooms and an 
initial set of equipment for nanolithography, atomic layer deposition, and materials characterization 
along with general purpose chemistry and electronics labs and offices for Center staff and collaborators. 

                                                 
a  The full TEC Projection (design and construction) is a preliminary estimate based on conceptual data 

and should not be construed as a project baseline.  CINT combines the projects identified as the “Synthesis and 
Characterization Laboratory” at LANL and the “Nanofabrication and Integration Laboratory” at SNL described 
separately in FY 2002.    

b  The FY 2002 Request included a total of $1,000,000 in FY 2002 and $2,000,000 in FY 2003 for the 
LANL and SNL components of this combined project.  Based on results of peer review, current PED funding plan 
for the combined project is $1,000,000 for FY 2002 and $3,200,000 in FY 2003.  
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The complex will require class 1,000 clean room space for nanofabrication and characterization 
equipment and an additional class 100 clean room space for lithography activities.  This facility will also 
require general purpose chemistry/biology laboratories and electronic and physical measurement 
laboratories.  To house the Center staff, collaborators, Center-sponsored post docs, visiting students and 
faculty, and industry collaborators, offices and meeting rooms will be provided.   
 
 

4. Details of Cost Estimate 1 

 
 

 
(dollars in thousands) 

 
 

 
Current 

Estimate 

 
Previous 
Estimate  

Design Phase 
  

 
Preliminary and Final Design costs (Design Drawings and Specifications) ............................  15,000 11,250

 
Design Management costs (15% of TEC)...............................................................................  3,000 2,250

 
Project Management costs (10% of TEC)...............................................................................  2,000 1,500 

Total Design Costs (100% of TEC) ..............................................................................................  20,000 15,000 
Total, Line Item Costs (TEC)........................................................................................................  20,000 15,000
 

5. Method of Performance 
Design services will be obtained through competitive and/or negotiated contracts.  M&O contractor staff 
may be utilized in areas involving security, production, proliferation, etc. concerns. 
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6. Schedule of Project Funding 
 

 
 

(dollars in thousands) 

 
 

 
Prior Year 

Costs 
 

FY 2002 
 

FY 2003 FY 2004 Outyears 
 

Total  
Facility Cost 

    
 
  

 
 PED .................................................. 0 1,547 11,163 4,290  3,000  20,000  
Other project costs 2 

    
 
 
 

 
  

 Conceptual design cost .................... 1,370 440 0 0  0  1,810  
Total, Other Project Costs....................... 1,370 440 0 0  0  1,810  
Total, Project Costs................................. 1,370 1,987 11,163 4,290  3,000  21,810 

 

 

 

 

 

     1   This cost estimate is based on direct field inspection and historical cost estimate data, coupled with 
parametric cost data and completed conceptual studies and designs when available.  The cost estimate includes 
design phase activities only.  Construction activities will be requested as individual line items on completion of  
Title I design.   

 2  Only Conceptual Design Costs associated with the NSRCs are included.  Other project costs are identified 
for individual NSRCs on the individual construction project data sheets for Project 03-R-312, Center for 
Nanophase Materials Sciences; Project 04-R-313, Molecular Foundry; and Project 04-R-314, Center for Integrated 
Nanotechnologies. 


